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PO0149 04-Jun-2004 SEE SCHEDULE
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8 NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.

COMPUTER SCIENCES RAYTHEON
JAMES SHACKLEFORD
EDWARD H WHITE 1l 8T 9B. DATED (SEE ITEM 11)

PATRICK AFB FL 32525-0127

¥ | A MOD. OF CONTRACT/ORDER NO.
F0BE50-00-C-0005

10B. DATED (SEE ITEM 13)

CODE __ODNS0 [FACILITY CODE X | 03-Feb-2000
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
D'ﬂ:e above numbered calicitation ic amended ag set forth in ltem 14. The hour and date specificd for roccipt of Offcy D is exwcuded, D is not exiended.

Offer must acknowledge teceipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:
(a) By completing Kems 8 and 135, and rcturning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or {c) By scparate letter or telegram which includes a reference (o the solicitation and amendment numbers, FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE FLACE DESIGNATED FOR THE RECEIPT OF OFFEKS PKIUK 1U THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter,
provided each tefegram o letter makes reference to the solicitation and this amendment, and is received prior 1o the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED FURSUANT TO: (Specity authority) THE CHANGES SET FORTH IN [TEM 14 AKE MADE IN THE
CONTRACT ORDER NOC. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER 1S MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriaticn date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT 1S ENTERED INTO PURSUANT TO AUTHORITY OF:

¥ {D. OTHER (Specify type of modification and authority)
BILATERAL-Mutual Agreement by both parties

E. IMPORTANT: Contractor is not, x| is required to sign this document and return 1 copies to the issuing office.
gn —

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF scction headings, including solicitation/contract subject matter

whete feasible.)
Tommy L. Brown_
Phone: 321-494-9937
E-Mail: tommy.brown @ patrick.af.mil
CO. Celso Carbonell
Phone: 321-494-3934
E-mail: calso.carbonsll @ patrick.af.mil

SEE PAGE TWO
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Except as provided herein, ali terms and conditions of the document referenced in Iiem 9A or 104, as heretofore changed. remains unchanged and in full force and effect.
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STANDARD FORM 30 (continued)

A. The purpose of this bilateral modification is to add additional funding for CCP 04-121, Request for
Equitable Adjustment (REA) Foreign Exchange Rates into CLIN 4010AD, Downrange A&E for a total
increase of $435,167 for FY04.

A vertical line in the right margin denotes changes.
B. Part 1- THE SCHEDULE

(1) Section A — Contract Form

The amount in block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from
$338,590,953 to $339,026,120 an increase of $435,167.

(2) Section B — Supplies/Services and Price/Cost

CLIN 4010AD (Downrange A&E) is increased by $435,167. Pages B-26, B-27, and B-38 are hereby
superseded by the attached replacement pages B-26, B-27, and B-38 marked “Modification P00149”.

(3) Section G — Contract Administration Data
Summary for the Payment Office

The following funding changes are made with this modification:
ACRN EA is increased in the amount of $435,167.
The attached replacement page G-1.4 marked “Modification P00149” hereby supersedes Page G-1.4.

C. All other contract terms and conditions remain unchanged.

D. Release of Claims: In consideration of the modification agreed to herein as complete and equitable
adjustment for CCP 04-121, dated 24 Feb 04, the contractor releases the government from any and all liability
under this contract for further equitable adjustment attributable to such facts or circumstances giving rise to the

referenced proposal.
e e N Y
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CONTRACT ESTIMATED
LINE ITEMDESCRIPTION QTY |UNIT | COST
(CLIN)
4010REIMBURSABLE SERVICES
(Non-fee bearing)
4010AA|Overtime 1 JO $ 5,709,127
From Change To
Est. Cost $ 5,709,127 $ - $  5709,127
4010AB|Travel and Per Diem 1 JO $ 1,061,171
From Change To
Est. Cost $ 1,061,171 § - $ 1,061,171
4010AC]|Contractor Acquired Property (CAP) 1 JO $ 13,593,136
From Change To
Funding $ 13,593,136 $ -$ 13,593,136
Est Amount Unfunded Funded
Est. Cost $ 13,593,136 $ 13,593,136
4010AD|Downrange A&E 1 JO $ 2,095,167
From Change To
Est. Cost $ 1,660,000 $ 435,167 $ 2,095,167
4010AE|Downrange Construction 1 JO $ -
Baseline $2.77M
From Change To
Est. Cost $ - S - S -
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Modification P00149

Page B-26



F08650-00-C-0005

P00149
Page 4 of 6
ESTIMATED COSTS (CLINS 4001 — 4008)  (exclude 4002) $ 51,351,439
Total Funded Amount (CLINS 4001-4008) (exclude 4002&4003) $ 51,351,439
ESTIMATED COST (CLIN 4003)
AWARD FEE held in contingent liability $ 1,837,739
AWARD FEE Earned $ 1,561,785
ESTIMATED COSTS (CLINS 4010AA - AE) $ 22,458,601
Total Funded Amount (CLINS 4010AA-AE) $ 22,458,601
TOTAL ESTIMATED AMOUNT FY04 $ 77,209,564|
TOTAL FUNDED AMOUNT FY04 $ 75,371,825|

ESTIMATED COSTS (CLINS 4002 — 4008) (Exclude 4003)
ESTIMATED COST (CLIN 4003)

AWARD FEE (CLINS 4009AD - AT)

ESTIMATED COSTS (CLINS 4010AA - AE)

TOTAL ESTIMATED AMOUNT FY04

F08650-00-C-0005
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SUMMARY

1. Total Phase-in Price

2. Total Estimated Amount - FY 00

3A. Total Funded Amount - FY 01

(CLINs 1001, 1003-1010 [exclude 1009AD-AF])
3B. Total Funded Amount - FY 01

(CLINs 1002-1010 [exclude 1009AA-AC])

4A. Total Estimated Amount - FY 02

(CLINs 2001, 2003-2010 [exclude 2009AD-AF])
4B. Total Estimated Amount - FY 02

(CLINSs 2002-2010 [exclude 2009AA-AC])
Total Funded Amount-FY02

(CLINSs 2002-2010 [exclude 2009AA-AC])

SA. Total Estimated Amount - FY 03

(CLINs 3001, 3003-3010 [exclude 3009AD-AF])
Total Funded Amount-FY03

(CLINs 3001-3010 [exclude 3009AD-AF])

5B. Total Estimated Amount - FY 03

(CLINs 3002-3010 [exclude 3009AA-AC])

6A. Total Estimated Amount - FY 04

(CLINs 4001, 4003-4010 [exclude 4009AD-AF])
Total Funded Amount-FY04

(CLINs 4001-4010 [exclude 4009AD-AF])

7A. Total Estimated Amount - FY 05

(CLINs 5001, 5003-5010 [exclude 5S009AD-AF])
7B. Total Estimated Amount - FY 05

(CLINs 5002-5010 [exclude 5009AA-AC])

8A. Total Estimated Amount - FY 06

(CLINs 6001, 6003-6010 [exclude 6009AD-AF])
8B. Total Estimated Amount - FY 06

(CLINs 6002-6010 [exclude 6009AA-AC])
TOTAL ESTIMATED AMOUNT FY 00-06
(Items 1, 2, 3B, 4B, 5A, 6B, 7B, 8B)
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142,597
35,223,527

70,704,392

75,698,143
75,698,143
81,885,634
81,885,634
81,885,634
77,209,564
75,371,825|
68,651,249
70,120,228
69,165,470
70,676,471

481,660,556
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PART I - THE SCHEDULE
SECTION G
CONTRACT ADMINISTRATION DATA

A. CONTRACT ADMINISTRATIVE INFORMATION
G-900 ACCOUNTING AND APPROPRIATION DATA
EA 5743400 304 83LE 212R13 010000 554R0 35182F 662400 F62400 $435,167 $70,706,351
EB 5743400 304 83LE 212R1A 010000 554R0 351 19F 662400 F62400 $394,455
EC 5743400 304 83LE 212R1C 010000 554R0 33605F 662400 F62400 $62,536
ED 5743400 304 83LE 212R1D 010000 554R0 351 19F 662400 F62400 $1,308,434
EE 5743400 304 83LE 212R1L 010000 554R0 35895F 662400 F62400 $54,081
EF 5743400 304 83LE 212RI1R 040000 554R0 33133F 662400 F62400 $279,005
EG 5743400 304 83LE 212R1S 010000 554R0 33605F 662400 F62400 $22,128
EH 5743400 304 83LE 212R1T 010000 554R0 35144F 662400 F62400 $607,075
B 5743400 304 83LE 212R1W 010000 554R0 35111F 662400 F62400 $194,995
EK 5743400 304 83LE 212R1F 010000 554R0 33601F 662400 F62400 $380,023
EL 5743400 304 83LE 264D18 010000 554R0 35856F 662400 F62400 $300,000
EM 5743400 304 83LE 212R1L 010000 554R0 35895F 662400 F62400 $487,990
EN 5743400 304 83LE 264D91 010000 554R0 31378F 662400 F62400 $435,000
EP 5743400 304 83LE 264497 010000 53470 35853F 662400 F62400 $29,549
EQ 5743400 304 83LE 212R1M 010000 554R0 3589F 662400 F62400 $975
ER 5743400 304 83LE 26449G 010000 52280 35853F 662400 F62400 $60,111
ES 5743400 304 83LE 26441F 010000 52250 35854F 662400 F62400 $48,617
Total FY04 $75,371,825

PR obligated under this modification:

F700MS41210200 $435,167
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